
CONFERENCE CALL MINUTES 
May 19, 2009, 4:00PM- s:oo PM 

Attendees: TBPOC Members: Will Kempton, Steve Heminger and Bimla Rhinehart 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Beatriz Lacson, Peter Lee, Dina Noel, Gary Pursell, Pete 
Siegenthaler, Jon Tapping (part-time), and Ken Terpstra 

Convened: 4:04 PM 

Items Action 
1. Self-Anchored Suspension (SAS) 

Superstructure 
a. TBPOC/ ABF Mitigation and 

Acceleration 
1) Contract Change Order (CCO) 108, 

$45 million (Fabrication-related 
Compensation) 

• The Chair stated that the 
teleconference was convened to act 
on ceo 108 which reflects the 
discussion at the May ih meeting 
and the offer to ABF approved by 
theTBPOC. 

• Tony Anziano noted that CCO 108 
has been discussed with ABF to 
ensure that the language meets their 
approval, and that the ceo amount 
remains the same as agreed to at the 
May ih TBPOC meeting, but 
slightly different in that: 
'Y it focuses solely on Deck Sections 

1-11 (the East End will be 
addressed separately); and 

'Y it specifically provides $32 
million, (over and above the $13 
million-Department participation 
in the ZPMC incentive 
compensation), for direct cost of 
known CCO's, Notices of 
Potential Chan es (NOPC's), and 

1 o£3 

Item3b_TBPOC_051909 CC Min_o4Junog 



(continued) 

Items Action 
Requests for Change Orders 
(RFCO's) ($10.8 million) and 
compensation for indirect 
impacts of the first four months 
of delay ($21.2 million). 

o Per Tony Anziano, ABF has 
indicated that they would sign ceo 
108 pending ZPMC concurrence. 

• Discussion/ comments included: 
o This CCO covers 120 days of Time­

Related Overhead (TRO) which 
extends the contract by that many 
days. 

o It was confirmed that the CCO 108 

amount of $45 million is included in 
the Risk Register's $227 million total 
published in the new quarterly 
report. 

o There is no need to change the 
budget as the SAS project 
contingency has funds available to 
cover this ceo. 

o Steve Heminger noted that this CCO 
is the first in a two-step effort 
toward global resolution and asked 
what our expectation is for the 
second step - how do we deal with 
unresolved issues and who will lead 
from our side. 
Y Per Tony Anziano, there is a 

structure in place to resolve 
outstanding issues with Pete 
Siegenthaler at the helm. 

Y Andy Fremier has proposed via 
e-mail a paradigm change in the 
way our tri-agency Program deals 
with this and other situations in 
the future. 

o The Chair indicated that the TBPOC 
is receptive to recommendations that 
the PMT can agree on how to do 
business going forward and 
effectively work as a team, e.g., 
shifting directional responsibilities. 

o When it was suggested that there 
rna be a ossible diver ence of 

• The TBPOC reiterated its May 
7th request that the PMT submit 
to the TBPOC at the June 4th 

meeting recommendations on 
how to improve future 
operations, and additionally, 
provide the benefits to Andy 
Fremier' s proposed paradigm 
change. 
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(continued) 

Items Action 
views that require delaying decision 
on ceo 108 for the next meeting, the 
unanimous consensus was for the 
TBPOC to act on it now in order to 
proceed to the next step. 

Adjourned: 4:28 PM 

• The TBPOC APPROVED CCO 
108, as presented. 

CONFERENCE CALL MINUTES 
May 19, 2009, 4:00 PM - s:oo PM 

APPROVED BY: 

Date 
California Department of Transportation 

STEV ER, Executive Director Date 
Bay Area Toll Authority 
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